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ESTIMATE RUN 02/10/2005

ESTIMATE SUMMARY 11:06:42

CONTID: C15164 ESTIMATE NO: 0002 PROG 2002

PCN: 15164-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ER Glenwood Canyon Rockslide PERCENT TIME:

PROJECT NO: ER 0702-255

ER Glenwood Canyon Rockslide

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 02/09/2005 DATE TIME STARTED 12/01/2004

7926 S. Platte Canyon Road DATE LET 11/30/2004 DATE WORK BEGAN 12/01/2004

DATE AWARDED 11/30/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 12/08/2004 DATE ACCEPTED

LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 12/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 890,641.27 PARTICIPATING $ $ 476,826.86

AWARD PROJECT AMT: 681,775.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.77

59.0 TIME ALLOW:

ORIG TIME ALLOW:

65 CALENDAR DAYS

CALENDAR DAYS60

94.71%

47,154.01

476,826.86

476,826.86

476,826.86

$

$

$

$

843,487.26

0.00

843,487.26

0.00

843,487.26

-10,226.63

0.00

833,260.63

0.00

AMOUNT DUE 833,260.63 476,826.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 476,826.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 15164-BID ESTIMATE RUN 02/10/2005

PROJECT: ER 0702-255 ESTIMATE NO: 0002 11:06:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 1,181.800 666.700

SY 515.100 1,030.20

2.00000 1,181.800 2,363.60

202-00220

0010 RESET GUARDRAIL TYPE 4 2,150.000 1,760.000

LF 390.000 975.00

2.50000 2,150.000 5,375.00

210-01140

0015 AGGREGATE BASE COURSE (CLASS 6) 188.000 0.000

CY 188.000 23,500.00

125.00000 188.000 23,500.00

304-06007

0020 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 382.700 0.000

TON 382.700 76,540.00

200.00000 382.700 76,540.00

403-00720

0025 *RETAINING WALL (DESIGN BUILD) 1,160.000 290.000

SF 841.000 264,915.00

315.00000 1,131.000 356,265.00

504-03500

0030 TRAFFIC RAILING (STEEL) 230.000 230.000

LF 0.000 0.00

150.00000 230.000 34,500.00

514-00300

0035 CONCRETE (PATCHING) 814.030 771.030

SF 43.000 8,600.00

200.00000 814.030 162,806.00

601-06150

0040 GUARDRAIL TYPE 7 95.500 0.000

LF 95.500 23,875.00

250.00000 95.500 23,875.00

606-00700

0045 GUARDRAIL (SPECIAL) 74.600 74.600

LF 0.000 0.00

500.00000 74.600 37,300.00

606-00900

0050 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0055 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 15164-BID ESTIMATE RUN 02/10/2005

PROJECT: ER 0702-255 ESTIMATE NO: 0002 11:06:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADDED ITEM (LUMP SUM)/ CO 002 - FLAME STRAIGHTEN STEEL
GIRDER, STR F-08-AL

1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

900-00014

0065 ADDED ITEM (DAY)/ CO 002 - FLAME STRAIGHTEN STEEL 
GIRDER, STR F-08-AL

3.000 3.000

DAY 0.000 0.00

7,000.00000 3.000 21,000.00

900-00005

0070 ADDED ITEM (HOUR)/ CO 004, MCR LI 01 -      IT28F 
LOADER (W/OPERATOR) HOURS

40.000 20.500

HOUR 2.500 262.50

105.00000 23.000 2,415.00

900-00010

0075 ADDED ITEM (HOUR)/ CO 004, MCR LI 02 -      TANDEM 
TRUCK (W/DRIVER) HOURS

0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

900-00010

0080 ADDED ITEM (HOUR)/ CO 004, MCR LI 03 -      FOREMAN 
(W/PICKUP) HOURS

66.000 39.000

HOUR 27.000 1,485.00

55.00000 66.000 3,630.00

900-00010

0085 ADDED ITEM (HOUR)/ CO 004, MCR LI 04 -      OPERATOR 
HOURS

0.000 0.000

HOUR 0.000 0.00

47.00000 0.000 0.00

900-00010

0090 ADDED ITEM (HOUR)/ CO 004, MCR LI 05 -      TRUCK 
DRIVER HOURS

0.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

900-00010

0095 ADDED ITEM (HOUR)/ CO 004, MCR LI 06 -      CARPENTER 
HOURS

245.500 112.500

HOUR 133.000 6,251.00

47.00000 245.500 11,538.50

900-00010

0100 ADDED ITEM (HOUR)/ CO 004, MCR LI 07 -      LABORER 
HOURS

40.000 17.000

HOUR 19.000 760.00

40.00000 36.000 1,440.00

900-00010

0105 ADDED ITEM (TON)/ CO 004, MCR LI 08 -        COLD MIX 
HBP PATCHING (TONS)

53.400 53.400

TON 0.000 0.00

90.00000 53.400 4,806.00

900-00024

0110 ADDED ITEM (HOUR)/ CO 004, MCR LI 09 -      COMPRESSOR
(W/ATTACH.) HOURS

8.000 0.000

HOUR 7.000 140.00

20.00000 7.000 140.00

900-00010
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PCN: 15164-BID ESTIMATE RUN 02/10/2005

PROJECT: ER 0702-255 ESTIMATE NO: 0002 11:06:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ADDED ITEM (LUMP SUM)/ CO 005 - EPOXY INJECTION WORK 1.000 0.000

L S 1.000 5,500.00

5,500.00000 1.000 5,500.00

900-00014

0120 ADDED ITEM (FOOT)/ CO 005 - EPOXY INJECTION LF 
COMPLETED

64.000 0.000

LF 64.000 7,360.00

115.00000 64.000 7,360.00

900-00012

0125 F/A FURNISH CO 006, MCR LI 10 -      DRIP RAIL 
MATERIAL

4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70080

0130 ADDED ITEM (FOOT)/ CO 006, MCR LI 11 -      PORTABLE 
TYPE 7 GUARDRAIL

420.000 0.000

LF 420.000 10,500.00

25.00000 420.000 10,500.00

900-00012

0135 ADDED ITEM (CUBIC YARD)/ CO 006, MCR LI 12 -      
EXTRA CONCRETE ON EB LANES

6.540 0.000

CY 6.540 1,105.26

169.00000 6.540 1,105.26

900-00004

0140 ADDED ITEM (HOUR)/ CO 006, MCR LI 13 -      330 
EXCAVATOR W / OPER.

4.000 0.000

HOUR 3.000 420.00

140.00000 3.000 420.00

900-00010

0145 F/A FURNISH CO 006, MCR LI 14 -      EPOXY REINFORCING
STEEL MATERIAL

5,793.490 0.000

F A 5,793.490 5,793.49

1.00000 5,793.490 5,793.49

700-70080

0150 F/A FURNISH CO 006, MCR LI 15 -      BIKE RAIL 
MATERIAL

3,000.000 0.000

F A 1,203.700 1,203.70

1.00000 1,203.700 1,203.70

700-70080

0155 F/A FURNISH CO 006, MCR LI 16 -      ANGLE STEEL FOR 
MEDIAN BARRIER

639.670 0.000

F A 639.670 639.67

1.00000 639.670 639.67

700-70080

0160 F/A FURNISH CO 006, MCR LI 17 -      METAL DECK FORM 
MATERIAL

2,000.000 0.000

F A 1,882.290 1,882.29

1.00000 1,882.290 1,882.29

700-70080
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PCN: 15164-BID ESTIMATE RUN 02/10/2005

PROJECT: ER 0702-255 ESTIMATE NO: 0002 11:06:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A INCENTIVE EARLY COMPLETION 34,088.750 0.000

F A 34,088.750 34,088.75

1.00000 34,088.750 34,088.75

700-70014

CAT 0200 $476,826.86 843,487.26CURRENT AMT 890,641.27 $$

PROJECT TOTAL 476,826.86 $ 843,487.26CURRENT AMT 890,641.27 $$


